Attachment 1

2017-2018 FISCAL YEAR
CONTRACT FOR DELIVERY

DISTRICT 12

The California Department of Transportation
Promises to Deliver

PLANNED DELIVERY DATES
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FIRST QUARTER - July 1, 2017 to September 30, 2017
Modify Signals, Add Safety Lighting
0M520 | ORA [ 039 SHOPP $2,300 $25 $929  |Refresh Pavement & ADA Upgrades 05/20/15 06/01/17 08/11/17 09/01/17 03/01/18 165 Collisions Reduced
SECOND QUARTER - October 1, 2017 to December 31, 2017
Relocate facilities, construct roadside
ONO090 | ORA | 091 SHOPP $3,400 $0 $600 |paving, access roads and improve worker 09/15/16 08/01/17 09/01/17 10/02/17 05/01/18 60 Location(s)

safety
THIRD QUARTER - January 1, 2018 to March 31, 2018
Resurface AC surface with OGAG, install
Approx. 3500 LF of MBGR, and install new
ON650 [ ORA 005 SHOPP $3,000 $8 $600 |delineation 11/01/16 12/01/17 02/02/18 03/01/18 07/25/18 70 Collisions Reduced
Relocate facilities, construct roadside
paving, access roads and improve worker

ON100 | ORA | 133 SHOPP $1,900 $0 $600 [safety 04/21/17 12/01/17 02/01/18 03/01/18 09/01/18 25 Location(s)
Improve OFF RAMP Corner Sight
ON300 | ORA | 241 SHOPP $1,100 $0 $816  |Distance 10/01/17 12/01/17 01/15/18 03/31/18 09/01/18 55 Collisions Reduced

FOURTH QUARTER - April 1, 2018 to June 30, 2018

Modify Signals, Safety Lighting, bring ADA
to standard, and refresh Striping if needed

ON990 | ORA | 039 SHOPP $569 $56 $657 06/01/16 01/02/18 04/02/18 04/06/18 10/01/18 20 Collisions Reduced

(Accelerated Project)
05/27/16 01/26/18 04/01/18 04/25/18 09/15/18 1 Location(s) Medium risk
Utility related

Renew and Upgrade Peralta WB Weigh

ON270 | ORA | 091 SHOPP $4,687 $0 $1,829 Station

Modify existing signals, Install high
0P390 | ORA | 005 SHOPP $1,279 $7 $663  |visibility LED, refresh pavement 06/24/16 03/30/18 04/30/18 05/30/18 10/15/18 25 Collisions Reduced
delineation, and ADA if needed

Relocate facilities away from traffic, (Accelerated Project)

ON500 | ORA | 055 SHOPP $1,900 $0 $675 |construct roadside paving, access gates 10/01/17 04/01/18 05/01/18 06/01/18 12/01/18 33 Location(s) Medium risk
and trails to improve worker safety Impacts priorities on other
projects
Improve/Reconfigure Channelization, Medium risk
0M900 | ORA | 022 SHOPP $10,522 $20 $5,841 [Shortening the existing Collector- 04/15/17 04/16/18 05/15/18 06/15/18 12/03/18 1125 Collisions reduced Complex interchange, structure
Distributor (CD) Road Concrete Barrier staging, Condensed Delivery
Schedule
Upgrade existing fiber optic (Accelerated Project)
Y | 0H028 [ ORA | 005 SHOPP $3,000 $0 $1,110 [communication system, closed circuit 03/01/17 04/30/18 05/15/18 06/15/18 12/01/18 7 Field Elements Medium Risk
television and electronic equipment ITS elements delivery
(Accelerated Project)
Modify Signals, Safety Lighting, Bring ADA Medium Risk
Y | 0M480 | ORA 57 SHOPP $1,100 $20 $1,166 [To Standard, and Refresh Striping If 05/19/17 04/30/18 06/15/18 06/29/18 12/15/18 91 Curb Ramps ADA project, utility conflict risk,
Needed impacts priorities on other
projects.

PE Preliminary Engineering (PAED+RWCert+PSE)
VAR |Various
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